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1 Introduction 

1.1 Community and Project Description 
This report constitutes the Final Technical Cooperative Agreement Report for the City of Atlanta’s 
(City) FY2017 EPA Brownfields Assessment Grant. The grant period was from October 1, 2017 to 
March 30, 2021. The goals of the City’s Brownfield Program are: to improve the quality of life for area 
residents, to revitalize neighborhoods, and to increase the City’s tax base. The City has worked to 
encourage sustainable redevelopment of brownfield sites; to protect human health and the 
environment; to support the retention and attraction of jobs; to maximize the effectiveness of its 
Brownfield Program through collaborative efforts; and to educate and engage with the community. The 
City’s Brownfields Assessment grant focused on four Target Areas located along rail corridors: 
Groundwork Atlanta, Atlanta Area-Wide Plan area, Proctor Creek and Memorial Drive/DeKalb Avenue 
rail corridor.  A map of the Brownfield Target Areas is provided below: 
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Groundwork Atlanta: Groundwork Atlanta is a local “trust” developed in partnership with Groundwork 
USA, EPA, and the National Parks Service (NPS) that developed a vision for a more sustainable, 
equitable Northwest Atlanta. Proximity to the largest railroad hub in the Southeastern US and the 
Chattahoochee River led to major industrial uses in this priority project area. The Groundwork Atlanta 
Feasibility Study conducted in 2014 laid out a framework for improved health; increased access to 
jobs, job training, fresh food, and prosperity; enhanced access to quality open space; educational 
opportunities; sustained civic engagement, community pride and stewardship. The plan also called for 
developing community-based partnerships to promote environmental, economic, and social well-
being. Groundwork has been an essential partner in this grant through community engagement 
support and site identification processes. Specifically, Groundwork and its partners directly led to the 
assessment of the Gun Club Park Road (ACRES #241495) and the 725 Lynhurst Drive (ACRES # 
243229). Additionally, a review of a Groundwork generated Brownfield inventory within the 
Groundwork Atlanta area was completed with over 50 brownfield sites identified and mapped.  

The Atlanta Area-Wide Plan (AWP) Area: The AWP area covers a former rail-adjacent industrial area 
in SW Atlanta. The AWP Plan created a planning framework to advance economic development and 
job creation through the assessment, cleanup, and reuse of brownfields. The AWP, funded by EPA in 
2011, recommends strategies to support the existing and potential commercial, industrial, residential, 
and greenspace opportunities. The plan’s redevelopment strategies addressed conditions of blight 
and included prioritized brownfield sites. The cleanup planning documents were completed for the 
new Trees Atlanta headquarters located at 825 Warner Street SW (ACRES # 240317). 

Proctor Creek Watershed in NW Atlanta is plagued with environmental and health issues such as 
illegal tire dumping, brownfields, impaired water quality, blighted sites, combined sewer/sanitary sewer 
overflows and pervasive flooding. Industrial uses are located along active and abandoned rail 
corridors. Portions of the Proctor Creek watershed were designated as a Promise Zone, Choice 
Neighborhoods and Urban Waters zones due to factors that include declining population, blight, 
poverty, unemployment, crime, distressed housing stock, limited commercial use, and lack of access 
to food and services, and issues of diminished water quality, is in this area. The City works with 
numerous community partners to determine reuse and redevelopment priorities that include 
developing new amenities without displacing longtime residents and improving public transportation, 
walkability, water quality, greenspace, public safety, and access to healthy food. These collaborative 
planning efforts also led to the identification and assessment of the Gun Club Park Road (ACRES 
#241495) site and the cleanup planning for the redevelopment of the former Simmons Plating Works 
(ACRES #244463) facility (adjacent to this Target Area).  With the assistance from the Atlanta Beltline, 
Inc. (ABI), the identification and assessment of a 1.5-mile CSX Rail/Church Line corridor (ACRES 
#239584) was completed that bisects the southeast portion of the Proctor Creek Watershed.   

The Memorial Drive and DeKalb Avenue rail corridor parallels an active freight line with multiple active 
and abandoned industrial uses. It has been a priority economic development corridor for over 10 
years. The Imagine Memorial Plan seeks to redevelop vacant, auto oriented uses with more dense 
walkable developments. With the help of Invest Atlanta, this plan led to the identification and 
assessment of Block 6 of the Memorial Drive (ACRES #24459) located at the intersection of Memorial 
Drive and Connally Drive.  Additionally, south of DeKalb Avenue, a key project for the City is the 
cleanup planning associated with the Pratt-Pullman Yard asbestos abatement project (ACRES 
#236190) located along Rogers Street. 
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The four tasks of the Assessment Grant project that were implemented over the course of the project 
are as such:  

TASK 1: Project Management and Reporting  

TASK 2: Community Involvement/Engagement  

TASK 3: Brownfields Site Identification and Assessment  

TASK 4: Site Specific Clean Up Planning  

1.2 Project Goals 
The City of Atlanta was awarded $300,000 in brownfields assessment funds for hazardous substances 
and petroleum contamination to perform community-wide hazardous substance and petroleum Phase I 
and Phase II Environmental Site Assessments (ESAs) and cleanup planning. As a part of the City’s 
overall redevelopment strategy, following this initial stage the City planned to pursue Cleanup Grants or 
work with developers and non-profit agencies to facilitate loans or subgrants under its EPA Brownfield 
Revolving Loan Grant. More specifically, the goals of this project were to complete the following:  

• Conduct Environmental Site Assessment activities (ESAs) at selected sites within the City. The 
workplan outlined that the following outputs were to be accomplished:  

o Ten (10) ASTM-AAI compliant Phase I ESAs;  

o One (1) Generic Quality Assurance Plan (QAPP);  

o Four (4) Site Specific Quality Assurance Project Plans (SSQAPPs);  

o Four (4) Phase II ESAs; and  

o Four (4) reuse plans. 

1.3 Project Team and Responsibilities 
The City of Atlanta, a municipal government in Georgia, has extensive experience managing federal 
grants including several EPA Brownfields grants. This Assessment Grant was managed by the Office 
of Zoning and Development (OZD) in the Department of City Planning.  

Jessica Lavandier, Assistant Director, continues to serve as the Brownfields Project Manager and the 
main point of contact with EPA staff. She is responsible for preparing required legislation, drafting 
scopes of work, evaluating proposals, selecting and managing consultants, finalizing the Community 
Involvement Plan (CIP), evaluating nominations for ESAs, reviewing assessments, writing quarterly 
reports, managing the grant budget, and staffing and managing the Brownfields Stakeholder Advisory 
Committee (BSAC). She manages the City’s FY2009 EPA Brownfields Revolving Loan Fund (BRLF) 
program and also supported the management and closeout of the City’s FY2013 EPA Brownfields 
Assessment Grant. She has twenty plus years of experience in planning including development of the 
Comprehensive Plan. She has a BA in Science and MA in City Planning.  

The Department of Procurement was responsible for the procurement process and issued a Request 
for Proposals (RFP) for the Qualified Environmental Professional that conducted the tasks outlined in 
this Work Plan and the Cooperative Agreement. The Procurement process was fully consistent with 
federal procurement requirements, 2 C.F.R. 200 and USEPA’s rule at 2 C.F.R. 1500. The solicitation 
was posted on their website http://procurement.atlantaga.gov/ for at least two weeks. In addition, 
environmental firms were contacted to notify them of the opportunity to bid on the Request for 
Proposals. Jill Watkins, Procurement Officer in the Department of Procurement, with 5 years of 

http://procurement.atlantaga.gov/
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experience in this role, oversaw procurement activities. She was responsible for ensuring the 
procurement process meets all local, state, and federal procurement requirements, including the 
WBE/MBE goals.  

Proposals were evaluated and scored by City Planning Department staff.  After the review of the 
proposals, a recommendation of award was made and legislation to award the contract was placed on 
City Council agenda for approval. The procurement process and City Council awarded a contract to an 
environmental firm, Cardno, Inc., (Cardno), a Qualified Environmental Professional (QEP) firm.  

The City’s project team, Cardno, and the EPA Project Officer, Derek Street, collaborated effectively 
and efficiently in terms of determining site eligibility and reviewing the overall project progress. The 
City also worked collaboratively with the State Brownfields Program administered by the Georgia 
Department of Natural Resources (DNR) Environmental Protection Division (EPD). The City 
conducted all activities in adherence with the terms and conditions of the cooperative agreement and 
within the three-year grant period (plus a six month extension granted due to the COVID-19 
pandemic). After the initial team meeting and in keeping with the terms and conditions/cooperative 
agreement, the determination was made to house all project documentation and files with the City and 
available for public review. The cooperative agreement records and files are be maintained by the 
OZD.   

1.4 Measuring Environmental Results: Outputs and Outcomes 
Outputs are the deliverables for the project. The project outputs have been tracked in the Quarterly 
Reports, in the project files and in the EPA ACRES database. Outputs that have been tracked include: 

• Number of Phase I ESAs completed  
• Number of Phase II ESAs completed  
• Number of community meetings held 
• Number of Analysis for Brownfields Cleanup Alternatives (ABCAs) or reuse plans developed 
• Timely reporting in accordance with terms of the Cooperative Agreement 

Outcomes are the results of the project and have been tracked by the City's Planning Department. 
Outcomes tracked include: 

• Number of acres redeveloped  
• Number of jobs created  
• Amount of funds leverages 
• Amount of private investment 
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2 Project Task Descriptions 

2.1 Project Management and Reporting 
In accordance with EPA regulations 2 CFR Parts 200 and 1500 (specifically, 200.328 monitoring and 
reporting program performance), the City has submitted quarterly progress reports to the EPA Project 
Officer within thirty days after each reporting period throughout the lifespan of the project. Thirteen 
reports were submitted from December 2017 to December 2020 on a quarterly basis as described 
below. This Final Technical Agreement Report serves as the final quarterly report for the period from 
January 1 through March 31, 2021, and is inclusive of all work completed through the issuance of this 
report. 

The reports were submitted to the EPA Project Officer, Derek Street and also posted on ACRES. These 
reports cover work status, work progress, difficulties encountered, financial expenditures, preliminary 
data results, anticipated activities and any changes of key personnel. 

The City also submitted required federal reporting. Specifically, Disadvantaged Business Enterprise 
Reporting: Minority Business Enterprise/Women-owned Business Enterprise (MBE/WBE) reporting 
documents and federal financial reports were submitted annually in each year of the project.  

2.2 Community Involvement 
Community involvement has been the foremost consideration in the City’s EPA FY017 Brownfields 
Community-wide Assessment grant project. Community engagement is the foundation of planning 
activities, which are undertaken by the City of Atlanta DCP-OZD. In the early stages of the project, a 
community involvement plan was drafted with input from partner organizations, including GroundWork 
Atlanta and Invest Atlanta, as well as the QEP and their community engagement subconsultant, 
Hummingbird. Information about the Brownfield Program is available at the following website: 
www.atlantaga.gov/brownfields 
Community engagement meetings were held with specific Neighborhood Planning Units (NPU) and 
organizations within the Target area to educate community members on brownfields and the role of 
the community in the project.  The following meetings were conducted during the FY2017 EPA 
Assessment grant: 

• Proctor Creek Stewardship Council – March 1, 2019 

• NPO O Meeting - March 26, 2019 

• NPU D Meeting - June 25, 2019 

• NPU D Meeting – April 28, 2020 

o Focus on Paul Avenue (ACRES pending) cleanup project 

• NPU O Meeting – July 28, 2020 

o Focus on Pratt-Pullman Yard (ACRES #236190) cleanup project update 

• NPU M Meeting – December 14, 2020 

o Focus on Simmons Plating Works (ACRES #244463) cleanup project 

• Castleberry Hill Neighborhood Association (CHNA) – January 18, 2021 

o Focus on Simmons Plating Works (ACRES #244463) cleanup project 

http://www.atlantaga.gov/brownfields
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The City Brownfield Project Manager, with assistance from Cardno, also coordinated individual 
meetings with the City of Atlanta Councilmembers (CM) within the Target Areas to further discuss 
brownfield activities and community outreach initiatives.  Specifically, the brownfield team met with 
Council Members in the Target Areas: Carla Smith (District 1), Natalyn Mosby Archibong (District 5), 
Joyce Sheperd (District 12), Cleta Winslow (District 4), and Dustin Hillis (District 9) during the course 
of the Assessment Grant to discuss Brownfield projects. 
 
In addition, cleanup specific meetings were held on various projects that the Assessment grant 
assisted with on cleanup planning on behalf of the City’s RLF grant.  These include the following 
meetings: 

• Pratt-Pullman Yard (ACRES #236190) asbestos and lead-based paint (LBP) abatement under 
the RLF – May 9, 2019 

o No public comments were received 

• Paul Avenue (ACRES pending) soil removal project under the RLF – May12, 2020  

• Trees Atlanta (ACRES # 240317) headquarters soil removal project under RLF – October 26, 
2020 

• Simmons Plating Works (ACRES #244463) concrete removal project under RLF – January 7, 
2021 

City staff works closely with the Brownfield Stakeholder Advisory Committee (BSAC), a 50-member 
board with government, brownfield professionals, community, and non-profit representatives. The 
BSAC includes community members from each Target Area as their input is essential in informing 
redevelopment plans that best fits the needs of each community. Advisors from non-profit, 
government, and business are necessary to ensure that projects are sound, achievable and create the 
desired outcomes. The networks of BSAC members help us reach deeper in the community. The 
BSAC meetings are about held twice per year to provide information about the program, solicit 
feedback and assist with disseminating program information; however, due to Covid-19 only three 
meetings were hold.  Specifically, meetings were held on September 19, 2018, July 23, 2019, and 
October 15, 2020.   
 
The City’s Brownfields Project Manager has also coordinated with NPU and community partners, 
such as Groundwork Atlanta, to identify potential future uses for brownfield properties. These efforts 
have been informed by feedback solicited from community members at public meetings. This 
information has been used to determine priority sites for developing cleanup plans based on the 
potential for future use and the contaminants identified as part of the assessment activities. The 
Brownfield Project Manager with City staff in cooperation with community partners have established 
valuable relationships with interested developers. Project properties have been deemed suitable for 
the desired reuse based on contamination present and the developer's goals. Brownfield 
assessments and cleanup/reuse plans have been able to move forward as a result of this grant and 
related improvements and investments necessary to advance sustainable and equitable revitalization 
are moving forward.  

2.3 BROWNFIELDS SITE IDENTIFICATION AND ASSESSMENTS 
The objective of this task is to identify suitable properties and conduct assessments of hazardous 
substance and petroleum contaminated brownfield properties to promote redevelopment for 
industrial, commercial uses and for the creation and preservation of greenspace. Applications for 
assessments were evaluated based on: if they were located in a Target Areas, they meet the 
definition of a brownfield, previous use of the site, a signed site access agreement, the 
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redevelopment time frame, the proposed use of the site and the leveraging of brownfield funds. The 
applicant submitted an application for an Environmental Site Assessment (ESA) and the property 
owner provided a signed access agreement. Upon identification and selection of eligible sites for 
assessment, the City and the selected consultant, Cardno, collaborated with the brownfield project 
team to develop an appropriate, site-specific scope of assessment. 

If additional assessment efforts were necessary to properly characterize a site for cleanup and 
redevelopment, a site-specific scope of work was developed based on several factors including, but 
not limited to: 1) the recognized environmental conditions identified in the Phase I ESA; 2) the 
proposed end use of the property; 3) development and constructability issues; 4) future owner and 
lender concerns; and 5) measuring site-specific parameters useful in developing remedial strategies. 
When appropriate, guidance was sought from the Georgia Environmental Protection Division (EPD) 
Brownfield Program and/or USEPA Region 4.   
 
To help with brownfield identification, City of Atlanta and Cardno was requested to review and update 
a brownfield inventory developed by Groundworks Atlanta for the Groundwork Atlanta Target Area. 
The inventory initially included approximately 257 parcels with the focus area of potential brownfield 
sites based on City of Atlanta Land Use Codes for industrial and commercial properties.  Cardno 
completed a windshield survey of the focus area on January 8, 2021, and determined most of the sites 
listed were vacant or undeveloped with no visual evidence of potential environmental contamination.  
Therefore, only 22 of the listed sites were identified as potential brownfield properties, and an 
additional 30 sites were identified by Cardno separate from the inventory.  In summary, 52 sites were 
identified as potential brownfields within the Groundworks Atlanta Target Area. Cardno developed an 
inventory and a GIS based map with the brownfield site locations. The map is located below: 
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The following is a list of sites identified and assessed during the City’s FY2017 EPA Brownfield 
Community-wide Assessment grant. 
 
ACRES #238666 - 105 McDonough, Supplemental Assessment (UST removal)  
 

In 2018, Focused Community Strategies (FCS) 
acquired this vacant gas station to redevelop it 
into a new restaurant and community meeting 
space. FCS purchased the property in May 2018 
for $337,500 knowing it had environmental issues 
to address. The City's assessment, including the 
removal of underground storage tanks (USTs) to 
completely assess possible contamination, was 
critical first step in the redevelopment. The site is 
at a prominent intersection in the historic South 
Atlanta neighborhood. Across the street, FCS 
owns and operates a neighborhood grocery story 
(Carver Market) and a coffee shop (Community 
Grounds). It is also a tenth of a mile from the 
Southside BeltLine Trail. FCS estimates their 

redevelopment investment to be over $500,000. 
They also anticipate 10 temporary (construction) 
jobs and potentially 15 permanent jobs resulting 
from the redevelopment of the property into a 
restaurant. Former Use: 105 McDonough Boulevard 
historically was a gas station from 1958 to 2008 
when it was vacated. A convenience story operated 
on the site after the gas station was closed. Council 
member Smith held a well-attended ”ground 
breaking event” with speakers from EPA, Invest 
Atlanta, FCS, NPU Y and South Atlanta 
neighborhood.  
 

 
Two 4,000-gallon gasoline USTs, one 2,000-gallon 
gasoline UST, and two product dispensers were 
removed.  During the removal, soil samples were 
collected to assess the underlying condition, and 
identified petroleum impacts associated with the 
historic gas station.  The site is currently under the 
management of the Georgia EPD Underground 
Storage Tank Management Program (USTMP) to 
further remediate the petroleum impacts.   
 
Total funds expended for this site: $59,250. 
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ACRES No. 243229 – 725 Lynhurst Drive SW, Phase I Environmental Site Assessment (ESA)  
 

This facility was identified and assessed on behalf of the 
Groundworks Atlanta. A former residential property 
adjacent West Manor Park and near Jeans Childs 
Young Middle School, it is currently vacant lot. 
Groundwork Atlanta plans to redevelop the property as a 
community garden as part of its AgLanta Grows-a-Lot 
program. The Phase I determined that no further action 
is recommended at this time. Atlanta Public Schools in 
conjunction with Earthgang held a ground breaking and 
fundraiser for the garden on April 22, 2021. 
 
Total funds expended for this site: $3,400. 

 
 
ACRES No. 240317 – Trees Atlanta headquarters, 825 Warner Street SW, Cleanup Planning                                                 
 
The facility, located in the Atlanta Area Wide, 
occupies approximately 2.9 acres and is 
comprised of one parcel bordered to the south 
by Warner Street SW, Allene Avenue SW to 
the east, a large vacant industrial property to 
the west and a large records and archive 
building to the north. The site is developed 
with one single-story, square shaped, 
approximately 23,000 square feet warehouse 
space, with the remaining areas asphalt 
parking.  
 

Site is currently occupied by "The Bakery." 
Historically, it was developed as early as 1927 
as a structural and ornamental steel company. 
Previous investigations identified lead in soil in 
six locations above the Georgia EPD 
Notification Concentrations (NCs), with an 
estimated 630 cubic yards (CY) of soil required 
to be removed.  
 
Trees Atlanta acquired the property in July 
2019, and will redevelop the property as their 
new headquarters with office space, tree 
nursery, training center, and storage.  The 
cleanup will be funded with a subaward from 
RLF grant.  To assist with the development, the 

Assessment Grant funded the development of cleanup documents, including a QAPP and ABCA, and 
community engagement activities. Information about this project is posted at the following weblink:  
https://www.atlantaga.gov/government/departments/city-planning/office-of-zoning-
development/brownfield-program/warner-avenue-trees-atlanta 
 
Total funds expended for this site: $13,573. 

https://www.atlantaga.gov/government/departments/city-planning/office-of-zoning-development/brownfield-program/warner-avenue-trees-atlanta
https://www.atlantaga.gov/government/departments/city-planning/office-of-zoning-development/brownfield-program/warner-avenue-trees-atlanta
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ACRES No. 239584 – Beltline Westside Greenway, Phase II ESA 
 
The Beltline Westside Greenway, also known as the “Church Line” is a former railroad corridor located 
in a mix of industrial, commercial and residential development northwest of downtown Atlanta, in the 
Proctor Creek Target Area. Specifically, the Westside Greenway stretches along the historic 
Bankhead, English Avenue, and Vine City communities between Jefferson Street NW and Joseph E. 
Boone Boulevard NW.  
 
Historically, the surrounding area has 
been residential with interspersed 
industrial development as early as 
the 1890s. Observations made during 
this assessment indicated numerous 
nearby and/or adjacent historically 
industrial facilities, automotive repair 
shops, residential developments, 
gasoline filling stations and 
construction salvage yards.  The City 
of Atlanta purchased this 1.5 miles of 
CSX rail corridor in August 2018 for a 
future pedestrian and bike trail. 
Atlanta Beltline Inc. (ABI) had a 
Phase I Environmental Site 
Assessment (ESA) completed in May 
2018, which covered over 40 parcels 
and approximately 31 acres in the 
corridor (depicted to the right).   

 
The Path Foundation in partnership with ABI 
planned to build a multi-use trail connecting the 
newly opened Proctor Creek Greenway at the 
Bankhead MARTA train station to points south in 
the English Avenue, Vine City and Downtown 
neighborhoods. It is a lynchpin in the planned 
network of 33 miles of trails connecting the BeltLine 
and PATH's Comet Trail. This will make one the 
longest continuous paved trails in the U.S. (105 
miles). This segment of trail will also traverse 
through neighborhoods in the priority brownfield 
area, Proctor Creek Watershed.  
 
A Phase II ESA was completed in which 46 soil 
borings and 11 monitoring wells were installed.  
Minor impacts were identified in the shallow soil, 
and no groundwater impacts.  The soil impacts 
were managed by ABI under the Georgia EPD 
Brownfield Program. The walking and biking trail 
was completed in March 2021.  
 
Total funds expended for this site: $103,350. 
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ACRES No. 236190 - Former Pratt-Pullman Yard, Cleanup Planning               
 
Located along a rail corridor between two MARTA 
stations, the 27-acre Pratt-Pullman Yard includes 
11 buildings, totaling 153,000 square feet, and is in 
a historic district in the Kirkwood neighborhood. 
Historically the facility originally operated as Pratt 
Engineering, a chemical testing facility, and later 
on to repair Pullman railcars.  In the 1980s it was 
maintained by the Georgia Building Authority for 
storage until it was acquired by Atomic 
Entertainment Development, LLC (Atomic) in 2017. 
Previous investigations identified lead and arsenic 
soil impacts in over eight locations and 
asbestos/lead-based paint throughout all the 
buildings.   
 

Atomic Entertainment obtained Brownfield Cleanup 
Revolving Loan Fund loans from the City of Atlanta 
and DeKalb County to help cover the estimated $1 to 
$2 million cleanup costs to remove lead-based paint, 
asbestos, and contaminated soil. Atomic estimates 
that the total redevelopment costs will approach $125 
million, with over 100 jobs created.  
 
The asbestos and lead-based paint abatement will be 
funded with a loan from Atlanta’s RLF grant.  To assist 
with the development, the Assessment Grant funded 
the development of cleanup documents, including an 

Abatement Design, bidding documents to obtain a qualified abatement firm, QAPP, ABCA, and 
community engagement activities and review by the State Historic Preservation Office. Information 
about this project is posted at https://www.atlantaga.gov/government/departments/city-planning/office-
of-zoning-development/brownfield-program/pullman-yard 
 
Total funds expended for this site: $45,500. 
 
ACRES No. 244463 - Former Simmons Plating Works, Cleanup Planning   
 

Simmons Plating Works is located at 395 and 409 Whitehall 
Street and operated from the 1950s until 2002, with a primary 
focus on zinc, nickel, and chromium plating. It was developed 
with an L-shaped building divided into warehouse/product 
storage and plating areas. The portion of building footprint 
located at the subject property's northeast corner contained the 
plating operations, and was installed with a plating pit with tanks 
and vats containing plating chemicals, and trench drains. 
Simmons Plating Works vacated the subject property in 2002.  
 
Based on previous investigations and on-site storage of 
hazardous materials, the facility was entered into the Georgia 

https://www.atlantaga.gov/government/departments/city-planning/office-of-zoning-development/brownfield-program/pullman-yard
https://www.atlantaga.gov/government/departments/city-planning/office-of-zoning-development/brownfield-program/pullman-yard
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EPD Hazardous Site Inventory (HSI), the state 
superfund program.  Site investigations from 2003-
2015 identified metal impacted soil down to 30 feet 
deep. The property was acquired by the Eagle 
Environmental Construction (EEC) and proposed to 
develop 13,600 square foot 9/10 level residential 
apartment complex with three levels of underground 
parking.   
 
The removal of the concrete and asphalt to access the 
impacted soil will be funded with a loan from Atlanta’s 
RLF grant.  To assist with the development, the 
Assessment Grant funded the development of cleanup 
documents, including a QAPP and ABCA, and community engagement activities. Information about 
this project is posted at https://www.atlantaga.gov/government/departments/city-planning/office-of-
zoning-development/brownfield-program/whitehall-street 
 
Total funds expended for this site: $4,500. 
 
ACRES No. 241495 – Gun Club Road Park, Phase I ESA      
                                                                

The former Gun Club park facility is located within the 
Groundwork Target Area and it is approximately four 
miles northwest of its downtown. The Subject Property is 
comprised of vacant, wooded land (as generally 
depicted in Figure 2) and consists of two parcels. The 
southern parcel (Tract 2) is 18.8 acres and the Tax ID is 
170226LL0011. The northern second parcel (Tract 1) is 
25.3 acres and the Tax ID is 170227LL0028.  
 
Historically the facility operated as a gun club with 
shooting ranges as early as 1928 until approximately 
1957 (1950s aerial photograph depicted to the right). It 
then operated as a City of Atlanta park, known as the 
Gun Club Park, until the 1980s when it was abandoned.  
The Phase I ESA identified the historic gun club as a 
potential recognized environmental concern (REC) and 
recommended a Phase II ESA. Groundwork Atlanta and 

The Trust for Public Land are partnering with the City of Atlanta to re-open the park for public use. 
 
Total funds expended for this site: $3,900. 
 
 
 
 
 
 
 
 
 
 

https://www.atlantaga.gov/government/departments/city-planning/office-of-zoning-development/brownfield-program/whitehall-street
https://www.atlantaga.gov/government/departments/city-planning/office-of-zoning-development/brownfield-program/whitehall-street
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ACRES No. 244459- Memorial Drive Greenway, Phase II ESAs    
 

The Memorial Drive Greenway plan includes the 
redevelopment of lock 6 at the intersection of 
Memorial Drive and Connally Drive, specifically at 
196 and 208 Memorial Dr. and 196 Connally St 
and are located in the Memorial Target Area. 
Comprising three parcels and totaling 
approximately 0.62 acres, this facility is currently 
developed with three commercial buildings that 
are vacant and a dilapidated residential structure.   
Historically, the Subject Site consisted of single-
family residential properties until the commercial 
buildings were constructed starting in the 1940s, 

including a gas station from the 1950s to late 1970s.  Additional operations include an office building, 
restaurant, and an auto repair until the late 
2010s when it was vacated. Previous 
investigations conducted on the site identified 
minor groundwater impacts from 
trichloroethylene (TCE).  
 
In order to prepare the site for redevelopment 
as a greenway, a Phase II ESA was completed 
for Invest Atlanta in which the previous 
investigations were verified with additional soil 
and groundwater sampling.  The results 
identified minor groundwater impacts, which 
were requested to be reported to GAEPD; 
however, no cleanup is necessary.  
 
Total funds expended for this site: $24,900. 

2.4 Site-Specific Cleanup Planning and Institutional Controls 
As discussed above, the City of Atlanta prepared cleanup documents associated with the following 
facilities to assist with the requirements of its Revolving Loan Fund (RLF) grant program: 
 
ACRES No. 240317 – Trees Atlanta headquarters, 825 Warner Street SW, Cleanup Planning  
A draft Analysis of Brownfields Cleanup Alternatives (ABCA) and Quality Assurance Project Plan 
(QAPP) were developed under the Assessment grant and are currently under review by EPA prior to 
cleanup activities anticipated to occur in Q2-Q3 2021.  The draft cleanup documents were also made 
available during public engagement meetings in October 2020 and on the City of Atlanta Brownfield 
website: https://www.atlantaga.gov/government/departments/city-planning/office-of-zoning-
development/brownfield-program/warner-avenue-trees-atlanta. To date no public comments have 
been received.  
 
 
 
 
 
 
 

https://www.atlantaga.gov/government/departments/city-planning/office-of-zoning-development/brownfield-program/warner-avenue-trees-atlanta
https://www.atlantaga.gov/government/departments/city-planning/office-of-zoning-development/brownfield-program/warner-avenue-trees-atlanta
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ACRES No. 236190 - Former Pratt-Pullman Yard, Cleanup Planning       
 

To assist with the environmental abatement of asbestos and 
lead-based paint, the Assessment Grant funded the 
development of cleanup documents, including an Abatement 
Design, bidding documents to obtain a qualified abatement 
firm, QAPP, ABCA, and community engagement activities.  
The Abatement Design was used to develop bidding 
documents, and a qualified abatement firm was selected by 
the owner, Atomic.  The ABCA and QAPP were made 
available during public comment and approved by EPA in 
August 2019.    
 
Cleanup activities began in June 2020, and are anticipated to 
be complete in Q2 2021.  
 
 
 

ACRES No. 244463 - Former Simmons Plating Works, Cleanup Planning   
 
A draft ABCA and QAPP 
were developed under the 
Assessment grant and are 
currently under review by 
EPA prior to cleanup 
activities anticipated to 
occur in Q2-Q3 2021.  The 
draft cleanup documents 
were also made available 
during public engagement 
meetings in December 
and January 2020 and on 
the City of Atlanta 
Brownfield website: 

 

https://www.atlantaga.gov/government/departments/city-planning/office-of-zoning-
development/brownfield-program/whitehall-street.  To date no public comments have been received.  
 
The City also instituted as necessary institutional controls, such as administrative or legal 
mechanisms, to help minimize the potential for human exposure to contamination or protect the 
integrity of a remedy. While it is the City’s and EPA’s desire to see every site cleaned up to a level 
that allows for unlimited use and unrestricted exposure, the City acknowledges that this may not be 
practical in all cases. The City did not determine that institutional controls were necessary at any of 
the sites assessed under this project. 

https://www.atlantaga.gov/government/departments/city-planning/office-of-zoning-development/brownfield-program/whitehall-street
https://www.atlantaga.gov/government/departments/city-planning/office-of-zoning-development/brownfield-program/whitehall-street
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3 Budget 

Below is the project budget put forth in the original workplan submitted to EPA in June 2017.  
 

Hazardous Substances 

Budget 
Categories 

Project Tasks 

(Programmatic 
costs only) 

Task 1 
Project 
Managem
ent and 
Reporting 

Task 2 
Community 
Involvement/ 
Engagement 

Task 3 
Brownfields Site 
Identification 
and 
Assessments 

Task 4 
Cleanup 
Planning 

Total 

Personnel      

Fringe Benefits      

Travel  $4,000   $4,000 

Equipment      

Supplies  $1,300   $1,300 

Contractual $11,000 $11,000 $152,700 
 

$20,000 $194,700 
 

Other – specify      

Total $11,000 $15,300 $152,700 $20,000 $200,000 

 
Petroleum Substances 

Budget 
Categories 

Project Tasks 

(Programmatic 
costs only) 

Task 1 
Project 
Managem
ent and 
Reporting 

Task 2 
Community 
Involvement/ 
Engagement 

Task 3 
Brownfields Site 
Identification 
and 
Assessments 

Task 4 
Cleanup 
Planning 

Total 

Personnel      

Fringe Benefits      

Travel  $2,000   $2,000 

Equipment      

Supplies  $700   $700 

Contractual $4,000 $4,000 $79,300 
 

$10,000 $97,300 

Other – specify      

Total $4,000 $6,700 $79,300 $10,000 $100,000 

Since the issuance of the work plan, the City requested five budget modifications in April 2019, July 
2019, November 2019, January 2020 and March 2021.  These budget modifications were primarily to 
move funds from Task 2: Community Engagement and Task 3: Brownfield Site Identification and 
Assessment to Task 4: Cleanup Planning to fund the cleanup documents associated with various RLF 
cleanup projects, including Pratt-Pullman Yard, Trees Atlanta, and Former Simmons Plating Works 
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projects.  Additionally, $3,000 was spent of the City’s travel funds to reimburse The Conservation Fund 
(TCF) and their Georgia EPD Brownfield Application cost (listed as Other in the below table).  

With the cancellation of conferences, $718 in hazardous travel funds were reallocated to Supplies in 
March 2021. All five budget modifications were submitted to EPA Project Officer, Derek Street, for 
review and received subsequent approval.  

Below if the final project budget approved by EPA in March 2021. 

Hazardous Substances 

Budget 
Categories 

Project Tasks 

(Programmatic 
costs only) 

Task 1 
Project 
Managem
ent and 
Reporting 

Task 2 
Community 
Involvement/ 
Engagement 

Task 3 
Brownfields Site 
Identification 
and 
Assessments 

Task 4 
Cleanup 
Planning 

Total 

Personnel      

Fringe Benefits      

Travel  $1,581.60   $1,581.60 

Equipment      

Supplies  $718.40   $718.40 

Contractual $10,000 $8,000 $122,200 $54,500 $194,700 
 

Other – specify*    $3,000 $3,000 

Total $10,000 $10,296 $122,000 $57,500 $200,000 

  *$3,000 for the PPCAP application for the Paul Avenue property 

Petroleum Substances 

Budget 
Categories 

Project Tasks 

(Programmatic 
costs only) 

Task 1 
Project 
Managem
ent and 
Reporting 

Task 2 
Community 
Involvement/ 
Engagement 

Task 3 
Brownfields Site 
Identification 
and 
Assessments 

Task 4 
Cleanup 
Planning 

Total 

Personnel      

Fringe Benefits      

Travel  $2,000   $2,000 

Equipment      

Supplies  $700   $700 

Contractual $3,000 $3,000 $91,300 
 

$0 $97,300 

Other – specify      

Total $3,000 $5,700 $79,300 $0 $100,000 
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A summary of the final budget expended through April 21, 2021 is listed below, and also services as 
the Quarterly Report #14 budget.  

Final Budget (Q1 2021) – Revised 3/15/21 

 Budget Categories  
 Current 

Approved 
Budget  

 Costs 
Incurred  

 Previously  
  

 Costs 
Incurred this 

Quarter  

 Costs 
Incurred to 

Date  
 Total Remaining Funds  

 Hazardous            
 Personnel  $0.00 $0.00 $0.00 $0.00 $0.00 
 Fringe Benefits  $0.00 $0.00 $0.00 $0.00 $0.00 
 Travel  $1,581.60 $1,581.60 $0.00  $1,581.60 $0.00 
 Equipment  $0.00 $0.00 $0.00 $0.00 $0.00 
 Supplies  $718.40 $0.00 $718.40 $718.40 $0.00 
 Contractual  $194,700.00 $188,362.27 $6,337.73 $194,700.00 $0.00 
 Other  $3,000.00 $3,000.00 $0.00 $3,000.00 $0.00 

 Hazardous Subtotal   $200,000.00 $192,943.87 $7,056.13 $200,000.00 $0.00 

 Petroleum            

 Personnel  $0.00 $0.00 $0.00 $0.00 $0.00 
 Fringe Benefits  $0.00 $0.00 $0.00 $0.00 $0.00 
 Travel  $2,000.00 $2,000.00 $0.00 $2,000.00 $0.00 
 Equipment  $0.00 $0.00 $0.00 $0.00 $0.00 
 Supplies  $700.00 $0.00 $191.83 $191.83 $508.17 
 Contractual  $97,300.00 $94,026.19 $3,273.81 $97,300.00 $0.00 
 Other  $0.00 $0.00 $0.00 $0.00 $0.00 

 Petroleum Subtotal   $100,000.00 $96,026.19 $3,465.64 $99,491.83 $508.17 
 Project Totals            

 Direct Charges  $299,491.83     
 Indirect Costs  $0.00     
 Total (Share: recipient 0%; 
Federal 100%)  $299,491.83     
 Total Approved Assistance 
Amount  $300,000.00     
 Program Income  $0.00     
 Total EPA award amount 
approved  $300,000.00     
 Total funds remaining  $508.17     
 Drawdown total to date  $299,491.83     

 

A final EPA form Federal Financial Report (FFR) SF425 is attached.  

Per the cooperative agreement, the Minority‐owned Business Enterprise (MBE) and Women‐owned 
Business Enterprise (WBE) goals for the grant project are 4% per category. To date, the combined 
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MBE/WBE percentage of existing budget dollars expended is approximately 28%. A copy of the final 
EPA form 5700_52A with the MBE/WBE utilization is attached.   
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4 Project Outcomes and Accomplishments 

The City of Atlanta has been particularly successful in leveraging its FY2017 Community-wide 
Brownfields Assessment Grant project into benefits for the community. The project benefits derived 
were significant and the results reflect the projects goals.  

During this brownfield grant project, six sites were assessed. More than 75 acres across the City have 
been assessed with two Phase I Environmental Site Assessments (ESAs), two Phase II ESAs, one UST 
removal (supplemental assessment), Brownfield identification of over 50 sites within the Groundwork 
Atlanta area, three cleanup planning projects, 11 community engagement meetings, and three BSAC 
meetings. Moreover, 83% of project funds were applied to assessment or cleanup planning activities. 

Additionally, as a result of this grant project, cleanup planning was completed for three sites. These 
sites include the former Pratty-Pullman Yards, the former Simmons Plating Works and the future Trees 
Atlanta headquarters site located at 825 Warner Street SW. Redevelopment at these sites will result in 
the successful fund leveraging and investment totaling more than $137 million. Further, these 
redevelopment efforts will bring an excess of 150 jobs to the communities in which they are located and 
will result in positive outcomes in environmental justice efforts within the City of Atlanta. 
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5 Lessons Learned and Next Steps 

While the achievements of the project are concrete and the value to the community is significant, the 
City recognizes that more work is needed to alleviate joblessness, blight, disinvestment and poverty in 
the City and to achieve environmental justice for all members of our community. In order to achieve this 
and meet more project goals, further assessment and possible cleanup is necessary. With this grant, 
more projects moved from assessment to remediation than in the past.  Assessment Grant funding was 
re-budgeted to allow for more cleanup planning to complete the programmatic requirements for projects 
obtaining a Brownfield Revolving Loan fund subaward or loan.  

In addition, the City requires further planning efforts to ensure that positive reuse and redevelopment is 
achieved once these properties are assessed. Future market-based economic analysis of the highest 
and best use would help guide redevelopment strategies within the City. This may include such 
considerations as brownfields-related market analysis and reuse plans to assess adequacy of city 
ordinances, assessment of infrastructure improvements needed to support the Brownfield area 
revitalization, coordination and alignment with other planning efforts, or other considerations.  

Based on the success of this 2017 project and the level of interest generated amongst members of the 
community, the City of Atlanta, in October 2019, applied for a FY20 EPA Brownfields assessment grant 
which was awarded in May 2020 with a focus on the Proctor Creek Watershed, Groundwork Atlanta 
Area, and Jonesboro road corridor.  The City requires further planning efforts to ensure that positive 
reuse and redevelopment is achieved once these properties are assessed. 

This grant is currently being bid out to a QEP, with assessment activities anticipated to begin in Q3 
2021.   
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6 Quarterly Report #14: January 2021 - March 31, 2021  

As this report constitutes quarterly report #14 and the final quarterly report of the City’s 2017 
Assessment project. The following is a summary of activities conducted from January 1, 2021 through 
March 31, 2021.  
 

Task 1 – Project Management and Reporting 
• A quarterly report for the previous period was submitted to EPA in January 2021. 
• A drawdown of $13,169.77 was made in April 21. A drawdown of  $1,230 was made on 

June 21.  A final drawdown of $8,188.43 was made on June 28.  All of the invoices have 
been paid.  
 

Task 2 – Community Involvement and Engagement 
• City of Atlanta and Cardno staff held a community engagement meeting on January 7, 2021 

specifically to discuss the Simmons Plating Works (ACRES #244463) cleanup project.  Over 
40 members of the community, including regulators, City staff, and EEC staff, attended the 
presentation.  

• City and Cardno staff met with Castleberry Hill Neighborhood Association (CHNA) on 
January 18, 2021 to discuss the cleanup planning associated with the Simmons Plating 
Works (ACRES #244463) cleanup project.    
 

 Task 3 – Site Inventory and Characterization 
• A brownfield site inventory of the Groundworks Atlanta area in northwest Atlanta was 

provided by Groundworks, and was be field verified in Q4 2020 and updated to support site 
selection in the City of Atlanta’s FY2020 Assessment Grant.  An updated inventory was 
provided this quarter. 

Task 4 –Site‐specific Cleanup and Redevelopment Planning 
• The City of Atlanta is working with The Conservation Fund on the cleanup of 0 Paul Avenue 

in NW Atlanta. The parcel will be part of a 10-acre park that will provide access to the 
Chattahoochee River.  A final QAPP was submitted to EPA and provided conditional 
approval. A Land disturbance permit was submitted to the Office of Buildings. The schedule 
for the cleanup is still pending.  

• Draft cleanup documents (ABCA and QAPP) have been submitted to EPA this quarter for 
the cleanup of metals and cyanide at the former Simmons Metal Plating facility at 395 and 
409 Whitehall Street, Atlanta, GA. Cleanup documents are funded by the Assessment 
Grant, but will support the cleanup under an RLF loan. 

• Draft cleanup documents (ABCA and QAPP) of the soil cleanup at the Trees Atlanta facility 
located at 825 Warner Avenue SW have been submitted to EPA for review. Cleanup 
documents are funded by the Assessment Grant, but will support the cleanup under an RLF 
sub-grant. 

Budget 
The quarterly report budget is provided in Section 3.  

Deliverables 
• The 13th quarterly report was prepared and submitted in January 2021. 
• Brownfield Inventory for the Groundworks Atlanta area 
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Assessment, Cleanup, and Redevelopment Exchange System (ACRES) 

• Necessary updates for activities completed in the last quarter have be made in the ACRES 
system. 

Projected Project Activities for Next Quarter 

The brownfields project will be closed out and a final Technical Cooperative Agreement Report is to 
be issued in June 2021. 
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Appendices 

A ACRES summary report 
B  Final ASAP drawdown confirmation 
C EPA Form FFR SF425 
D EPA Form 5700_52A 
 
 
 



 Appendix A 

ACRES Summary Report 



Cooperative Agreement (CA) Detail for City of Atlanta

    ✉  

PLEASE NOTE: Information shown is the most current in ACRES and may include draft and approved data

Basic Info
ACRES CA ID: BF 00D59517
State: GA
CA Type: Assessment
Announcement Year: FY17

Dates & Statuses
Award Date: 09/07/2017
Initial Project Period: 10/01/2017 to 09/30/2020
Current POP End Date:
Status:  Open

Funding
Funding Source: Regionally Funded
Total Funded: $300,000.00
Funding Type: Hazardous,Petroleum

Actions

► View CA Fact Sheet

► View CA Submission Archive

CA Contact
Primary Reviewer/Contact:  Street, Derek

EPA Regional Brownfields Team
street.derek@epa.gov 404-562-8574

Pre-POP Authorization
This CA does not have Pre-POP authorization

Properties Addressed by this Cooperative Agreement

105 McDonough Enter data Approved None

725 Lynhurst Dr Enter data Approved None

825 Warner Street SW Enter data Approved None

BeltLine Westside Greenway Phase II Enter data Approved None

Former Pullman Yard Enter data Approved None

Former Simmons Plating Works Enter data Approved None

Gun Club Road Park Enter data Approved None

Memorial Drive Greenway Enter data Approved None

Property Name  Action   Status   Current Owner 

Memorial Drive Greenway 
196 & 208 Memorial Drive & 196 Connally Drive

×

+

−

https://www.epa.gov/brownfields/brownfields-grantee-reporting-using-assessment-cleanup-and-redevelopment-exchange-system
https://acres6.epa.gov/acres6/processLogout
https://java.epa.gov/acrespub/gfs/?grant_announcement_year=2017&grant_type_id=1001&state=GA
https://acres6.epa.gov/acres6/jquery/carmain/showCAJTSubArchive?grantId=69604436
mailto:street.derek@epa.gov
https://acres6.epa.gov/acres6/jquery/carmain/showProperty?propertyId=238666
https://acres6.epa.gov/acres6/jquery/ppf/ppfGeneralInfo?grantId=69604436&propertyId=238666&wpId=0
https://acres6.epa.gov/acres6/jquery/carmain/showProperty?propertyId=243229
https://acres6.epa.gov/acres6/jquery/ppf/ppfGeneralInfo?grantId=69604436&propertyId=243229&wpId=0
https://acres6.epa.gov/acres6/jquery/carmain/showProperty?propertyId=240317
https://acres6.epa.gov/acres6/jquery/ppf/ppfGeneralInfo?grantId=69604436&propertyId=240317&wpId=0
https://acres6.epa.gov/acres6/jquery/carmain/showProperty?propertyId=239584
https://acres6.epa.gov/acres6/jquery/ppf/ppfGeneralInfo?grantId=69604436&propertyId=239584&wpId=0
https://acres6.epa.gov/acres6/jquery/carmain/showProperty?propertyId=236190
https://acres6.epa.gov/acres6/jquery/ppf/ppfGeneralInfo?grantId=69604436&propertyId=236190&wpId=0
https://acres6.epa.gov/acres6/jquery/carmain/showProperty?propertyId=244463
https://acres6.epa.gov/acres6/jquery/ppf/ppfGeneralInfo?grantId=69604436&propertyId=244463&wpId=0
https://acres6.epa.gov/acres6/jquery/carmain/showProperty?propertyId=241495
https://acres6.epa.gov/acres6/jquery/ppf/ppfGeneralInfo?grantId=69604436&propertyId=241495&wpId=0
https://acres6.epa.gov/acres6/jquery/carmain/showProperty?propertyId=244459
https://acres6.epa.gov/acres6/jquery/ppf/ppfGeneralInfo?grantId=69604436&propertyId=244459&wpId=0


 Jump to top

Assessment Activities 
Leveraged Funding: 

$0
Total Funding:

$249,800
NOTE:
Funding marked for deletion not included in totals

105 McDonough Enter data $59,250 $0 03/01/2019 Supplemental
Assessment

Approved

725 Lynhurst Dr Enter data $3,400 $0 07/01/2020 Phase I Environmental
Assessment

Approved

825 Warner Street SW Enter data $5,000 $0 Cleanup Planning Approved

BeltLine Westside
Greenway Phase II

Enter data $0 $0 03/20/2019 Supplemental
Assessment

Approved

BeltLine Westside
Greenway Phase II

Enter data $103,350 $0 05/17/2019 Phase II Environmental
Assessment

Approved

BeltLine Westside
Greenway Phase II

Enter data $0 $0 05/17/2019 Phase II Environmental
Assessment

Approved

Former Pullman Yard Enter data $45,500 $0 11/15/2019 Cleanup Planning Approved

Former Simmons
Plating Works

Enter data $4,500 $0 Cleanup Planning Approved

Gun Club Road Park Enter data $3,900 $0 01/17/2020 Phase I Environmental
Assessment

Approved

Memorial Drive
Greenway

Enter data $24,900 $0 12/09/2019 Phase II Environmental
Assessment

Approved

Property Name


Actions
 EPA

Funding
 Leveraged

Funding
 Completion

Date


Activity


Status
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Cleanup Activities 
Cleanup Jobs Leveraged:

0
Leveraged Funding: 

$0
NOTE:
Funding marked for deletion not included in totals

ATLANTA, GA 30312

Leaflet | Powered by Esri | Esri, HERE, Garmin, NGA, USGS, NPS

https://acres6.epa.gov/acres6/jquery/ppf/ppfGeneralInfo?grantId=69604436&propertyId=238666&wpId=0
https://acres6.epa.gov/acres6/jquery/ppf/ppfGeneralInfo?grantId=69604436&propertyId=243229&wpId=0
https://acres6.epa.gov/acres6/jquery/ppf/ppfGeneralInfo?grantId=69604436&propertyId=240317&wpId=0
https://acres6.epa.gov/acres6/jquery/ppf/ppfGeneralInfo?grantId=69604436&propertyId=239584&wpId=0
https://acres6.epa.gov/acres6/jquery/ppf/ppfGeneralInfo?grantId=69604436&propertyId=239584&wpId=0
https://acres6.epa.gov/acres6/jquery/ppf/ppfGeneralInfo?grantId=69604436&propertyId=239584&wpId=0
https://acres6.epa.gov/acres6/jquery/ppf/ppfGeneralInfo?grantId=69604436&propertyId=236190&wpId=0
https://acres6.epa.gov/acres6/jquery/ppf/ppfGeneralInfo?grantId=69604436&propertyId=244463&wpId=0
https://acres6.epa.gov/acres6/jquery/ppf/ppfGeneralInfo?grantId=69604436&propertyId=241495&wpId=0
https://acres6.epa.gov/acres6/jquery/ppf/ppfGeneralInfo?grantId=69604436&propertyId=244459&wpId=0
http://leafletjs.com/
https://www.esri.com/


105 McDonough Enter data $0 $0 No Approved

825 Warner Street SW Enter data $0 $0 Yes Approved

BeltLine Westside
Greenway Phase II

Enter data $0 $0 Approved

Former Pullman Yard Enter data $0 $0 Yes Approved

Former Simmons
Plating Works

Enter data $0 $0 Yes Approved

Gun Club Road Park Enter data $0 $0 Approved

Memorial Drive
Greenway

Enter data $0 $0 No Approved

Property Name


Actions
 EPA

Funding
 Leveraged

Funding
 Is Cleanup

Necessary?


Completion Date


Status
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Institutional and Engineering Controls
Total acres ready for anticipated use:

1.84
Properties ready for anticipated use:

3
NOTE:
Properties marked with an asterisk in the Ready for Anticipated Use column are counted under another Cooperative Agreement/TBA. Their acre values are not
included in the totals

Property Name Are ICs Required? IC In Place Are ECs Required? EC In Place Ready for Anticipated Use?

105 McDonough No No No No Yes, 0.2 acres

725 Lynhurst Dr No No Yes, 1.01 acres

825 Warner Street SW No No No No

BeltLine Westside Greenway Phase II No

Former Pullman Yard No

Former Simmons Plating Works No

Gun Club Road Park No

Memorial Drive Greenway Yes, 0.63 acres
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Redevelopment and Other Leveraged Accomplishments
Redevelopment Jobs Leveraged:

16
Leveraged Funding: 

$154,537,500
NOTE:
Funding marked for deletion not included in totals

105 McDonough Enter data $837,500 05/30/2018 Approved

725 Lynhurst Dr Enter data $200,000 04/22/2021 1.01 Approved

BeltLine Westside
Greenway Phase II

Enter data $12,000,000 06/01/2019 Approved

Former Pullman Yard Enter data $141,500,000 06/13/2017 Approved

Property Name


Actions
 Leveraged

Funding


Start Date


Completion Date
 Acres of Greenspace

Created


Status


https://acres6.epa.gov/acres6/jquery/ppf/ppfGeneralInfo?grantId=69604436&propertyId=238666&wpId=0
https://acres6.epa.gov/acres6/jquery/ppf/ppfGeneralInfo?grantId=69604436&propertyId=240317&wpId=0
https://acres6.epa.gov/acres6/jquery/ppf/ppfGeneralInfo?grantId=69604436&propertyId=239584&wpId=0
https://acres6.epa.gov/acres6/jquery/ppf/ppfGeneralInfo?grantId=69604436&propertyId=236190&wpId=0
https://acres6.epa.gov/acres6/jquery/ppf/ppfGeneralInfo?grantId=69604436&propertyId=244463&wpId=0
https://acres6.epa.gov/acres6/jquery/ppf/ppfGeneralInfo?grantId=69604436&propertyId=241495&wpId=0
https://acres6.epa.gov/acres6/jquery/ppf/ppfGeneralInfo?grantId=69604436&propertyId=244459&wpId=0
https://acres6.epa.gov/acres6/jquery/ppf/ppfGeneralInfo?grantId=69604436&propertyId=238666&wpId=0
https://acres6.epa.gov/acres6/jquery/ppf/ppfGeneralInfo?grantId=69604436&propertyId=243229&wpId=0
https://acres6.epa.gov/acres6/jquery/ppf/ppfGeneralInfo?grantId=69604436&propertyId=239584&wpId=0
https://acres6.epa.gov/acres6/jquery/ppf/ppfGeneralInfo?grantId=69604436&propertyId=236190&wpId=0
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Final ASAP Drawdown Confirmation 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 06/28/2021, ASAPGov Confirmation Page: 1

Payment Transaction Confirmation

Payment Request Sequence Number : 06-28-2021 34178021 

Payment Request Type : Individual 

Payment Method : ACH 

Bank Relationship : 061000104*********5475 

Requested Settlement Date : 06/28/2021 

Requested Date and Time : 06/28/2021:10:44  

Total Items : 1 

Recipient : CITY OF ATLANTA (1303833)  

Federal Agency : RTPFC-Grants (68128933) 

Cash On Hand :                                                   Total :$8,188.43 

Seq # /

Item #

Account ID Account

 Status

Request

Reference

Number

Available

Balance

Remittance

 Code

Remittance

 Amount

Amount

Requested

Payment

Request

Status
00001/1 BF00D59517 Liquidated 17 ASSMNT

6_28 

$508.17       Queued to be

sent to ACH 
  BF00D59517-

G400NY00 

Liquidated         $5,030.70   

  BF00D59517-

G400OR00 

Liquidated         $3,157.73   



 Appendix C 

EPA Form FFR SF425 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 Appendix D 



1.  Federal Agency and Organizational Element 2.  Federal Grant or Other Identifying Number Assigned by Federal Agency  of

     to Which Report is Submitted      (To report multiple grants, use FFR Attachment)

1 pages

3.  Recipient Organization (Name and complete address including Zip code)

5.  Recipient Account Number or Identifying Number
      (To report multiple grants, use FFR Attachment)

10.  Transactions         

(Use lines a-c for single or multiple grant reporting)
  Federal Cash  (To report multiple grants, also use FFR Attachment):

      a.  Cash Receipts 

      b.  Cash Disbursements

      c.  Cash on Hand (line a minus b)

(Use lines d-o for single grant reporting)

  Federal Expenditures and Unobligated Balance: 

      d.  Total Federal funds authorized 

      e.  Federal share of expenditures 

      f.   Federal share of unliquidated obligations

      g.  Total Federal share (sum of lines e and f)

      h.  Unobligated balance of Federal funds (line d minus g)

   Recipient Share:

      i.   Total recipient share required 

      j.   Recipient share of expenditures

     k.  Remaining recipient share to be provided (line i minus j)

  Program Income:

     l.  Total Federal program income earned

     m.  Program income expended in accordance with the deduction alternative

     n.  Program income expended in accordance with the addition alternative

     o.  Unexpended program income (line l minus line m or line n)

 a.  Type   b. Rate c. Period From Period To d. Base e.  Amount Charged f. Federal Share

   g. Totals:
12.  Remarks:  Attach any explanations deemed necessary or information required by Federal sponsoring agency in compliance with governing legislation:

13.  Certification:   By signing this report, I certify that it is true, complete, and accurate to the best of my knowledge.   I am aware that

       any false, fictitious, or fraudulent information may subject me to criminal, civil, or administrative penalties.  (U.S. Code, Title 18, Section 1001)

a.  Typed or Printed Name and Title of Authorized Certifying Official  c.  Telephone (Area code, number and extension)

 d.  Email address

b.  Signature of Authorized Certifying Official  e.  Date Report Submitted  (Month, Day, Year)

  14.  Agency use only:

Standard Form 425
OMB Approval Number: 0348-0061 
Expiration Date: 02/28/2015

11. Indirect 
Expense

FEDERAL FINANCIAL REPORT

City of Atlanta

55 Trinity Avenue

Atlanta GA 30303

Page

00D595170BF

(Follow form instructions)

United States Environmental Protection Agency

6.  Report Type 7.  Basis of Accounting

9.  Reporting Period End Date
To:  (Month, Day, Year)

00D595170BF

(Month, Day, Year)

Paperwork Burden Statement
According to the Paperwork Reduction Act, as amended, no persons are required to respond to a collection of information unless it displays a valid OMB Control Number. The valid OMB control 
number for this information collection is 0348-0061.   Public reporting burden for this collection of information is estimated to average 1.5 hours per response, including time for reviewing instructions, 
searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding the burden estimate or any other 
aspect of this collection of information, including suggestions for reducing this burden, to the Office of Management and Budget, Paperwork Reduction Project ( 0348-0060), Washington, DC 20503.

Lavandier, Assistant Director, Office of Zoning and Development, Department of City P
404-450-6442

jlavandier@atlantaga.gov

6/29/2021

Federal Share Calculation 100.00%

$300,000.00
$299,491.83

$299,491.83
$508.17

3/31/2021

Final  Accrual

3/31/2021

  Cumulative 

58-6000511

4a.  DUNS Number                     4b.  EIN

10/1/2017

8.  Project/Grant Period
     From:  (Month, Day, Year)
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EPA Form 5700_52A  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



ALERT 

With the increase of the Simplified Acquisition Threshold from 
$150,000 to $250,000 as described in RAIN-2018-G04 the 
reporting threshold on EPA Form 5700-52A is increased to 
$250,000 even though the form states $150,000. 

 
Please scroll down to view and complete the form. 

 

 

Due to process time of Paperwork Reduction Act procedures, 
EPA is not able to update the EPA Form 5700-52A immediately 
to reflect the increased threshold. 

As always, please refer to your grant terms and conditions on 
any reporting requirements. 

If EPA grant recipients have questions about the reporting 
requirements for EPA Form 5700-52A, please work with your 
respective Grants Specialist or DBE Coordinator. 

 

 

 

 

 

 

 

 

 
Form 
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https://www.epa.gov/grants/rain-2018-g04


 U.S. ENVIRONMENTAL PROTECTION AGENCY 

MBE/WBE UTILIZATION UNDER FEDERAL GRANTS 

AND COOPERATIVE AGREEMENTS 

FOR COOPERATIVE AGREEMENTS OR OTHER FEDERAL FINANCIAL ASSISTANCE WHERE THE COMBINED TOTAL OF FUNDS BUDGETED FOR PROCURING SUPPLIES, 
EQUIPMENT, CONSTRUCTION OR SERVICES EXCEED $150,000. 

PART 1: PLEASE REVIEW INSTRUCTIONS BEFORE COMPLETING 

1A. FEDERAL FISCAL YEAR (Oct 1- Sep 30) 1B. REPORT TYPE 

        20_____ ☐Annual ☐ Last Report (Project completed)

1C: REVISION OF A PRIOR YEAR REPORT?  ☐ No    ☐ Yes, Year________________ 

IF YES, BRIEFLY DESCRIBE THE REVISIONS YOU ARE MAKING: 

  2A. EPA FINANCIAL ASSISTANCE OFFICE ADDRESS (ATTN: DBE COORDINATOR) 3A. RECIPIENT NAME AND ADDRESS 

2B. EPA DBE COORDINATOR 3B. RECIPIENT REPORTING CONTACT  

  Name: 

  Email: 

  Phone: 

  Fax: 

Name: 

Address: 

Phone: 

Email: 

4A. FINANCIAL ASSISTANCE AGREEMENT ID NUMBER  
(SRF State Recipients, refer to Instructions for Completion of blocks 4A, 5A and 5C) 

  4B.  FEDERAL FINANCIAL ASSISTANCE PROGRAM TITLE OR CFDA NUMBER: 

 5A. TOTAL ASSISTANCE AGREEMENT AMOUNT 
        EPA Share:           $ _____________ 

        Recipient Share: $ _____________ 

☐ N/A (SRF Recipient)

  5B. If NO procurements and NO accomplishments were made this reporting  
  period (by the recipients, sub-recipients, loan recipients, and prime contractors),  

CHECK and SKIP to Block No. 7.   (Procurements are all expenditures through  
contract, order, purchase, lease or barter of supplies, equipment, construction,  
or services needed to complete Federal assistance programs.  Accomplishments, 

in this context, are procurements made with MBEs and/or WBEs.)        ☐ 

5C.      Total Procurements This Reporting Period (Only include amount not reported in any prior reporting period) 

Total Procurement Amount $________________________  

 (Include total dollar values awarded by recipient, sub-recipients and SRF loan recipients, including MBE/WBE expenditures.) 

5D.     Were sub-awards issued under this assistance agreement?   Yes____  No____  

           Were contracts issued under this assistance agreement?       Yes____  No____ 

5E.             MBE/WBE Accomplishments This Reporting Period 

Actual MBE/WBE Procurement Accomplished (Include total dollar values awarded by recipient, sub-recipients, SRF loan recipients and Prime Contractors.) 

Construction           Equipment     Services      Supplies     Total 

$MBE:     ____________    _____________    _____________    _____________      ________________ 

$WBE:    ____________     ______________     ______________    _____________      ________________ 

6. COMMENTS: (If no MBE/WBE procurements, please summarize how certified MBEs/WBEs were notified of the opportunities to compete for the procurement dollars
entered in Block 5C and why certified MBEs /WBEs were not awarded any procurements during this reporting period.)

 7. NAME OF RECIPIENT’S AUTHORIZED REPRESENTATIVE TITLE 

8. SIGNATURE OF RECIPIENT’S AUTHORIZED REPRESENTATIVE DATE 

  OMB CONTROL NO. 2030-0020 

APPROVED:    04/06/2018 

APPROVAL EXPIRES:  04/30/2021 

EPA FORM 5700-52A available electronically at http://www.epa.gov/osbp/pdfs/5700_52a.pdf 

21 ✔

Annie Ashmeade ashmeade.annie@epa.gov City of Atlanta, 55 Trinity Ave. SW, Atlanta, GA 30303

Derek Street

street.derek@epa.gov

404-562-8574

Jessica Lavandier

55 Trinity Avenue SW, Atlanta GA 30303

404-865-8522

jlavandier@atlantaga.gov

00D595170BF
66.818

0.00

300,000.00

292,000.00

0.00

0.00

Jessica Lavandier Assistant Director

6/29/2021
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1. Procurement Made By 2. Business Enterprise 3. $ Value of 
Procurement 

4. Date of 
Procurement 
MM/DD/YY 

5. Type of Product 
or Service 
(Enter Code)

6. Name/Address/Phone Number of MBE/WBE Contractor or Vendor

Recipient Sub-Recipient and/or 
SRF Loan Recipient 

Prime Minority Women 

Type of Product or Service Codes:  1 = Construction 2 = Supplies 3 = Services 4 = Equipment 

Note:  Recipients are required to submit MBE/WBE reports to EPA beginning with the Federal fiscal year the recipients receive the award, continuing until the project is completed. 

PART II. 

MBE/WBE PROCUREMENTS MADE DURING REPORTING PERIOD 

EPA Financial Assistance Agreement Number: __________________

  OMB CONTROL NO. 2030-0020

APPROVED:                 04/06/2018 

APPROVAL EXPIRES:  04/30/2021 

00D595170BF

$0.00

$0.00

$ 0.00

$ 0.00

$ 0.00

$ 0.00

$ 0.00

DocuSign Envelope ID: 1E123101-F2B5-43B1-B235-9254AA1DF52B



Instructions: 

A. General Instructions:

MBE/WBE utilization is based on 40 CFR Part 33. 
The reporting requirement reflects the class 
deviation issued on November 8, 2013, clarified on 
January 9, 2014 and modified on December 2, 
2014. EPA Form 5700-52A must be completed 
annually by recipients of financial assistance 
agreements where the combined total of funds 
budgeted for procuring supplies, equipment, 
construction or services exceeds $150,000.This 
reporting requirement applies to all new and 
existing awards and voids all previous reporting 
requirements. 

In determining whether the $150,000 threshold 
is exceeded for a particular assistance 
agreement, the analysis must focus on funds 
budgeted for procurement under the supplies, 
equipment, construction, services or “other” 
categories, and include funds budgeted for 
procurement under sub-awards or loans  

Reporting will also be required in cases where the 
details of the budgets of sub-awards/loans are not 
clear at the time of the grant awards and the 
combined total of the procurement and sub-
awards and/or loans exceeds the $150,000 
threshold. 

When reporting is required, all procurement 
actions are reportable, not just the portion which 
exceeds $150,000. 

If at the time of award the budgeted funds exceed 
$150,000 but actual expenditures fall below, a 
report is still required. 

If at the time of award, the combined total of funds 
budgeted for procurements in any category is less 
than or equal to $150,000 and is maintained below 
the threshold, no DBE report is required to be 
submitted. 

Recipients are required to report 30 days after the 
end of each federal year, per the terms and 
conditions of the financial assistance agreement. 

Last reports are due October 30th or 90 days after 
the end of the project period, whichever comes 
first. 

MBE/WBE program requirements, including 
reporting, are material terms and conditions of the 
financial assistance agreement. 

B. Definitions:

Procurement is the acquisition through contract, 
order, purchase, lease or barter of supplies, 
equipment, construction or services needed to 
accomplish Federal assistance programs. 

A contract is a written agreement between an EPA 
recipient and another party (also considered 
“prime contracts”) and any lower tier agreement 
(also considered “subcontracts”) for equipment, 
services, supplies, or construction necessary to 
complete the project.  This definition excludes 
written agreements with another public agency.  
This definition includes personal and professional 
services, agreements with consultants, and 
purchase orders.  

A minority business enterprise (MBE) is a business 
concern that is (1) at least 51 percent owned by 
one or more minority individuals, or, in the case of 
a publicly owned business, at least 51 percent of 
the stock is owned by one or more minority 
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individuals; and (2) whose daily business 
operations are managed and directed by one or 
more of the minority owners.  In order to qualify 
and participate as an MBE prime or subcontractor 
for EPA recipients under EPA’s DBE Program, an 
entity must be properly certified as required by 40 
CFR Part 33, Subpart B. 

U.S. citizenship is required.  Recipients shall 
presume that minority individuals include Black 
Americans, Hispanic Americans, Native Americans, 
Asian Pacific Americans, or other groups whose 
members are found to be disadvantaged by the 
Small Business Act or by the Secretary of 
Commerce under section 5 of Executive order 
11625.  The reporting contact at EPA can provide 
additional information. 

A woman business enterprise (WBE) is a business 
concern that is, (1) at least 51 percent owned by 
one or more women, or, in the case of a publicly 
owned business, at least 51 percent of the stock is 
owned by one or more women and (2) whose daily 
business operations are managed and directed by 
one or more of the women owners. In order to 
qualify and participate as a WBE prime or 
subcontractor for EPA recipients under EPA’s DBE 
Program, an entity must be properly certified as 
required by 40 CFR Part 33, Subpart B. 

Business firms which are 51 percent owned by 
minorities or women, but are in fact not managed 
and operated by minorities or females do not 
qualify for meeting MBE/WBE procurement goals.  
U.S. Citizenship is required. 

Good Faith Efforts 

A recipient is required to make the following good 
faith efforts whenever procuring construction, 
equipment, services, and supplies under an EPA 
financial assistance agreement.  These good faith 

efforts for utilizing MBEs and WBEs must be 
documented.  Such documentation is subject to 
EPA review upon request: 

1. Ensure DBEs are made aware of contracting
opportunities to the fullest extent practicable
through outreach and recruitment activities.
For Indian Tribal, State and Local and
Government recipients, this will include placing
DBEs on solicitation lists and soliciting them
whenever they are potential sources.

2. Make information on forthcoming
opportunities available to DBEs and arrange
time frames for contracts and establish delivery
schedules, where the requirements permit, in a
way that encourages and facilitates
participation by DBEs in the competitive
process. This includes, whenever possible,
posting solicitations for bids or proposals for a
minimum of 30 calendar days before the bid or
proposal closing date.

3. Consider in the contracting process whether
firms competing for large contracts could
subcontract with DBEs. For Indian Tribal, State
and local Government recipients, this will
include dividing total requirements when
economically feasible into smaller tasks or
quantities to permit maximum participation by
DBEs in the competitive process.

4. Encourage contracting with a consortium of
DBEs when a contract is too large for one of
these firms to handle individually.

5. Use the services and assistance of the SBA and
the Minority Business Development Agency of
the Department of Commerce.

6. If the prime contractor awards subcontracts,
require the prime contractor to take the steps
in paragraphs (a) through (e) of this section.

DocuSign Envelope ID: 1E123101-F2B5-43B1-B235-9254AA1DF52B



  

 
 

 

C. Instructions for Part I: 

 

1A. Specify Federal fiscal year this report covers. 
The Federal fiscal year runs from October 1st 
through September 30th (e.g. November 29, 2014 
falls within Federal fiscal year 2015) 

 

1B. Specify report type. Check the annual 
reporting box.  Also indicate if the project is 
completed.  

 

1C. Indicate if this is a revision to a previous year 
and provide a brief description of the revision you 
are making. 

 

2A-B.  Please refer to your financial assistance 
agreement for the mailing address of the EPA 
financial assistance office for your agreement. 

 

The “EPA DBE Reporting Contact” is the DBE 
Coordinator for the EPA Region from which your 
financial assistance agreement was originated.  For 
a list of DBE Coordinators please refer to the EPA 
OSBP website at http://epa.gov/osbp/dbe_cord.    

 

3A-B.  Identify the agency, state authority, 
university or other organization which is the 
recipient of the Federal financial assistance and the 
person to contact concerning this report. 

 

4A.   Provide the Assistance Agreement number 
assigned by EPA. A separate report must be 
submitted for each Assistance Agreement. 

 

*For SRF recipients: In box 4a list numbers for ALL 
OPEN Assistance Agreements being reported on 
this form.  

 

4B.  Refer back to Assistance Agreement 
document for this information. 

5A.  Provide the total amount of the Assistance 
Agreement which includes Federal funds plus 
recipient matching funds and funds from other 
sources. 

 

*For SRF recipients only: SRF recipients will not 
enter an amount in 5a.  SRF recipients should check 
the “N/A” box. 

 

5B.  Self-explanatory. 

 

5C.  Provide the total dollar amount of ALL 
procurements awarded this reporting period by the 
recipient, sub-recipients, and SRF loan recipients, 
including MBE/WBE expenditures, not just the 
portion which exceeds $150,000.  For example:  
Actual dollars for procurement from the procuring 
office; actual contracts let from the contracts 
office; actual goods, services, supplies, etc., from 
other sources including the central purchasing/ 
procurement centers). 

  

*NOTE: To prevent double counting on line 5C, if 
any amount on 5E is for a subcontract and the 
prime contract has already been included on Line 
5C in a prior reporting period, then report the 
amount going to MBE or WBE subcontractor on 
line 5E, but exclude the amount from Line 5C.  To 
include the amount on 5C again would result in 
double counting because the prime contract, which 
includes the subcontract, would have already been 
reported.   

 

*For SRF recipients only:  In 5c please enter the 
total annual procurement amount under all of your 
SRF Assistance Agreements. The figure reported in 
this section is not directly tied to an individual 
Assistance Agreement identification number. (SRF 
state recipients report state procurements in this 
section) 
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5D. State whether or not sub-awards and/or 
subcontracts have been issued under the financial 
assistance agreements by indicating “yes” or “no”. 

5E. Where requested, also provide the total 
dollar amount of all MBE/WBE procurement 
awarded during this reporting period by the 
recipient, sub-recipients, SRF loan recipients, and 
prime contractors in the categories of construction, 
equipment, services and supplies. These amounts 
include Federal funds plus recipient matching funds 
and funds from other sources. 

6. If there were no MBE/WBE accomplishments
this reporting period, please briefly how certified
MBEs/WBEs were notified of the opportunities to
compete for the procurement dollars entered in
Block 5C and why certified MBEs /WBEs were not
awarded any procurements during this reporting
period.

7. Name and title of official administrator or
designated reporting official.

8. Signature, month, day, and year report
submitted.

D. Instructions for Part II:

For each MBE/WBE procurement made under this 
financial assistance agreements during the 
reporting period, provide the following 
information: 

1. Check whether this procurement was made
by the recipient, sub-recipient/SRF loan recipient,
or the prime contractor.

2. Check either the MBE or WBE column.  If a
firm is both an MBE and WBE, the recipient may
choose to count the entire procurement towards
EITHER its MBE or WBE accomplishments.  The
recipient may also divide the total amount of the
procurement (using any ratio it so chooses) and
count those divided amounts toward its MBE and
WBE accomplishments.  If the recipient chooses to
divide the procurement amount and count portions
toward its MBE and WBE accomplishments, please
state the appropriate amounts under the MBE and
WBE columns on the form.  The combined MBE
and WBE amounts for that MBE/WBE contractor
must not exceed the “Value of the Procurement”
reported in column #3

3. Dollar value of procurement.

4. Date of procurement, shown as month, day,
year.  Date of procurement is defined as the date
the contract or procurement was awarded, not the
date the contractor received payment under the
awarded contract or procurement, unless payment
occurred on the date of award.  (Where direct
purchasing is the procurement method, the date
of procurement is the date the purchase was
made)

5. Using codes at the bottom of the form,
identify type of product or service acquired through
this procurement (e.g., enter 1 if construction, 2 if
supplies, etc.).

6. Name, address, and telephone number of
MBE/WBE firm.
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**This data is requested to comply with provisions mandated by: statute or regulations (40 CFR Parts 30, 31, and 
33 and/or 2 CFR Parts 200 and 1500); OMB Circulars; or added by EPA to ensure sound and effective assistance 
management.  Accurate, complete data are required to obtain funding, while no pledge of confidentiality is 
provided. 

The public reporting and recording burden for this collection of information is estimated to average l hour per 
response annually.  Burden means the total time, effort, or financial resources expended by persons to 
generate, maintain, retain, or disclosure or provide information to or for a Federal agency.  This includes the 
time needed to review instructions; develop, acquire, install, and utilize technology and systems for the 
purposes of collecting, validating, and verifying information, processing and maintaining information, and 
disclosing and providing information; adjust the existing ways to comply with any previously applicable 
instructions and requirements; train personnel to be able to respond to a collection of information; search data 
sources; complete and review the collection of information; and transmit or otherwise  disclose the 
information.  An agency may not conduct or sponsor, and a person is not required to respond to, a collection of 
information unless it displays a currently valid OMB control number. 

Send comments on the Agency's need for this information,  the accuracy of the provided burden estimates, and 
any suggested methods for minimizing respondent burden, including through the use of automated collection 
techniques to the Director, OPPE Regulatory Information Division, U.S. Environmental Protection Agency (2136), 
1200 Pennsylvania Avenue, NW, Washington, D.C. 20460.  Include the OMB Control number in any 
correspondence.  Do not send the completed form to this address.  
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